

Task Name	Start	Finish	Qtr 2, 2010				Qtr 3, 2010			Qtr 4, 2010			Qtr 1, 2011			Qtr 2, 2011	
			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
WP 1 PROJECT MANAGEMENT & AWARENESSO	Mon 01/03/10	Fri 25/02/11															
T1 WORKSHOP DI AVVIO	Mon 01/03/10	Mon 29/03/10	TUTTI														
T2 PROJECT MANAGEMENT	Mon 01/03/10	Fri 25/02/11	F_RIGHTS														
T3 MONITORAGGIO MERCATI INTNL.	Mon 01/03/10	Fri 25/02/11	TUTTI														
T4 AWARENESS - PRIMA SERIE INCONTRI ESPERTI	Tue 02/03/10	Sat 18/09/10	F_RIGHTS, ZENIT, GRAFFITI														
T5 BANDI PER PROGETTI	Wed 09/06/10	Fri 25/02/11	F_RIGHTS														
T6 CROSSOVER_LAB ITALIA	Tue 11/05/10	Thu 30/09/10	ZENIT, F_RIGHTS, GRAFFITI														
T7 WORKSHOP DI REVISIONE 1	Thu 30/09/10	Thu 07/10/10	TUTTI														
WP2 SITO WEB E PIATTAFORMA COLLABORATIVA	Mon 01/03/10	Mon 28/02/11															
T8 SITO WEB	Mon 01/03/10	Fri 25/02/11	F_RIGHTS														
T9 USER REQUIREMENTS & SPECS PIATTAFORMA	Mon 20/09/10	Mon 22/11/10	TUTTI														
T10 ALPHA VERSION ENGINEERING	Wed 22/09/10	Thu 07/10/10	F_RIGHTS														
T11 ALPHA VERSION TEST	Fri 08/10/10	Mon 22/11/10	TUTTI														
T9 COMPLETION: USER REQUIREMENTS & SPECS PIAT	Tue 23/11/10	Fri 26/11/10	F_RIGHTS, rev.: TUTTI														
T12 BETA VERSION ENGINEERING	Mon 29/11/10	Mon 28/02/11	F_RIGHTS														
WP 3 REALIZZAZIONI PROTOTIPALI	Tue 02/03/10	Mon 28/02/11															
T14 PROTOTIPAZIONE	Tue 02/03/10	Mon 28/02/11	LASARRAZ, F_RIG														

2RIN CONTENT REP. YR 1
Date: Mon 06/06/11

Task		Summary		Rolled Up Progress	
Split		Rolled Up Task		External Tasks	
Progress		Rolled Up Split		Project Summary	
Milestone		Rolled Up Milestone			